
Exhibit A
Attachment A-1

Schedule of Products and Due Dates

Task 
Number

Task 
Name Product(s) Planned Start 

Date Due Date

1.1 9/27/2010 9/27/2010
Updated Schedule of Products 9/27/2010 9/27/2010
Updated List of Match Funds 9/27/2010 9/27/2010
Updated List of Permits 9/27/2010 9/27/2010
Kick-Off Meeting Agenda (CEC) 9/27/2010 9/27/2010

1.2 12/21/2010 10/26/2012
CPR Report 12/21/2010 6/20/2011
Agenda and a list of expected participants (CEC) 6/20/2011 6/27/2011
Schedule for written determination (CEC) 7/14/2011 7/14/2011
Written determination (CEC) 7/14/2011 8/12/2011
CPR Report 6/21/2011 9/20/2012
Agenda and a list of expected participants (CEC) 9/20/2012 9/27/2011
Schedule for written determination (CEC) 10/14/2011 10/14/2011
Written determination (CEC) 10/14/2011 11/11/2011
CPR Report 4/9/2012 9/4/2012
Agenda and a list of expected participants (CEC) 9/4/2012 9/11/2012
Schedule for written determination (CEC) 9/28/2012 9/28/2012
Written determination (CEC) 9/28/2012 10/26/2012

Attend Kick-off Meeting

Critical Project Review Meetings

1st CPR 
Meeting:
Task 5

2nd CPR 
Meeting:
Task 7

3rd CPR 
Meeting:
Task 10
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Written determination (CEC) 9/28/2012 10/26/2012
1.3 1/28/2013 3/27/2013

Written documentation of meeting agreements 1/28/2013 2/28/2013
Schedule for completing closeout activities 3/1/2013 3/27/2013

1.4

Monthly Progress Reports Upon full execution 
of agreement

The 10th of each 
month during the 
approved term of 
this Agreement

1.5 1/27/2012 12/27/2012
Draft Outline of the Final Report 1/27/2012 4/27/2012
Final Outline of the Final Report 4/27/2012 5/25/2012
Draft Final Report 5/25/2012 9/27/2012
Final Report 9/27/2012 12/27/2012

1.6 9/27/2010 9/27/2010
A letter regarding match funds 9/27/2010 9/27/2010

Copy(ies) of each match fund commitment letter(s) 9/27/2010 9/27/2010

Letter(s) for new match funds (if applicable) N/A
Within 10 days of 

identifying new 
match funds

Letter that match funds were reduced (if 
applicable)

N/A
Within 10 days of 

identifying new 
match funds

1.7 9/27/2010 9/27/2010
Letter documenting the permits or stating that no 
permits are required 9/27/2010 9/27/2010

Monthly Progress Reports

Final Report

Identify and Obtain Match Funds

Identify and Obtain Required Permits

Final Meeting
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A copy of each approved permit (if applicable) N/A
Within 10 days of 

receiving each 
permit

Updated list of permits as they change during the 
term of the Agreement (if applicable)

N/A
Within 10 days of 
change in list of 

permits
Updated schedule for acquiring permits as 
changes occur during the term of the Agreement 
(if applicable)

N/A
Within 10 days of 

change in schedule 
for obtaining permits

2 9/27/2010 9/20/2012
Draft Technical Memorandum 9/27/2010 3/21/2011
Final Technical Memorandum 6/20/2012 9/20/2012

3 10/20/2010 3/21/2011
Draft Technical Memorandum 10/20/2010 1/21/2011
Final Technical Memorandum 1/21/2011 3/21/2011

4 9/21/2011 3/21/2011

Draft Technical Memorandum 9/21/2011 1/21/2011
Final Technical Memorandum 1/21/2011 3/21/2011

5 12/21/2010 6/20/2011
Draft Technical Memorandum 12/21/2010 3/21/2011
Fi l T h i l M d 3/21/2011 6/20/2011

BUILD A 100-GALLON CASCADE METHANE 
BIOREACTOR (CMB)

CULTURE THE SELECTED BACTERIA

BUILD A 1000-GALLON DIGESTER

BUILD A 5-COMPARTMENT STRAIN INCUBATOR
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Final Technical Memorandum 3/21/2011 6/20/2011

6 3/21/2011 9/20/2011

Draft Technical Memorandum 3/21/2011 6/20/2011
Final Technical Memorandum 6/20/2011 9/20/2011

7 6/21/2011 9/20/2012

Draft Technical Memorandum 6/21/2011 6/20/2012
Final Technical Memorandum 6/20/2012 9/20/2012

8 7/5/2011 7/20/2012
Draft Technical Memorandum 7/5/2011 4/20/2012
Final Technical Memorandum 4/20/2012 7/20/2012
A Memorandum documenting M&V confirmation 
from DSRSD 6/20/2012 7/20/2012

9 1/9/2012 9/4/2012
Draft Technology Transfer Plan 1/9/2012 7/5/2012
Final Technology Transfer Plan 7/5/2012 9/4/2012

10 4/9/2012 9/4/2012
Draft Production Readiness Plan 4/9/2012 6/7/2012
Final Production Readiness Plan 6/7/2012 9/4/2012

MEASUREMENT OF GAS FLOW RATE AND 
VERIFICATION BY DSRSD

TUNE THE PROCESS

Technology Transfer Activities

Production Readiness Plan

CONNECT THE 1000-GALLON DIGESTER TO THE 
EXISTING DSRSD FUEL CELL
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